Suitland Federal Building #-4

Abatement, Relocation, Design, and Build-Out Status Report

December 6, 1999

2300 Wing Space Issues:

1.

The construction is at the 90% completion phase. Ceiling work is near
completion. All ductwork, lighting fixtures and electrical lines in the plenum
areas are completed. Final ceiling tiles are being cut and installed.

Currently GSA is hanging the exterior AC units for the 2300 wing. Powering,
thermostat installation, and final tie in to the ductwork will be completed with
each unit.

On Thursday, November 9, 1999 Texel will install cable racks and equipment in
the telephone room of the 2300 wing. Fiber and coax lines will be pulled during
that time for tie in connections. VVoice and data drops have been pulled to the
telephone room awaiting final connection and termination. GSA to install cipher
lock on door to telephone room. All electrical outlets and wips for system
furniture are in place.

Furniture programming is complete. Coordination with Texel (for voice and data)
and Electrical Contractor is in progress for the installation and termination of
service during the set up of system furniture.

GSA will utilize the current radiator system. GSA is in the process of repairing all
damaged valves on none operational units that were identified during testing.

Carpet and floor tile will begin the first part of next week.

National Ice Center, Office of Satellite Operations, Assistant Administrator’s
Office, Products Systems Branch, and NOAA Facilities Division space is
complete. A Punch list was created and found minor corrections with the
exception of the AC units pending thermostat installation and tie in connection to
the ductwork. The punch list was submitted to GSA, Naval Ice is waiting release
of this space from GSA.

Naval Ice submitted Plans to GSA for approve for the construction a private
office in room 2318; this work will begin pending approval of the statement of
work and RWA by GSA.



Abatement:

1. EMI is continuing their asbestos survey of FOB#4. EMI’s certified AHERA
inspectors Carolyn Onye and Curtis Hardison are performing the actual survey.
The work is still being done after hours and the fieldwork expected completion is
by December 15, 1999 if there are no interruptions. GSA has continued to provide
a representative who assists with providing access to all the office spaces. The
Public Health Service’s asbestos inspector, Gary McNaughton is working with the
survey team.

2. As part of the survey, EMI representatives are routinely conducting inspection
and sampling work in the plenum above the drop ceiling throughout the building.
Salute Inc is conducting area monitoring during plenum inspection work. All
collected air samples to date have shown reading way below the air clearance
level of 0.01 f/cc. This demonstrates that EMI’s work so far has not created any
increased risks of exposure to the space occupants.

3. EMI has presented a list of rooms that require immediate abatement action due to
the presence of damaged asbestos materials. These areas were identified during
the survey. GSA safety has already initiated their response action program based
on the findings of the survey. The first phase of the repair work started on
November 29,1999 and is planned to continue through December 1999. GSA has
committed to providing the space occupants with advanced notification of
scheduled repair work.

4. As of Thursday, December 2, 1999, the inspection and sampling work was 85%
completed. The inspection and sampling along the first and second floor zero-
wings is still pending. Also the inspection work inside the ground floor tunnel
areas has not yet been completed.
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